Proeress Report on CV Phuket’s construction

At the present, the construction is following the schedule continuously. It has
been on the land filling and leveling down the plot since mid of February 2007. These
processes will take for two months and plan to be finished mid of April 2007. Then it
will start to construct the infrastructure and building for the next step.

Photo description

01 CV Phuket 0703.jpeg
The tractor is rolling the plot to level down and be flat.
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02CV Phuket 0703.jpeg
The road roller is pressing the plot.

03 CV Phuket 0703.jpeg
CV Phuket’s overview landscape after partly land filling and leveling down



04 CV Phuket 0703.jpeg
CV Phuket (front side to the main road) after land filling and leveling down

05CV Phuket 0703.jpeg
The signboard of construction in front of the CV Phuket plot (in Thai) can be
translated as below:

Project : SOS Children’s Village Phuket

Area : 10 rai (16,000 square meters)

Date of start construction in the agreement: February 15, 2007
Date of finish construction in the agreement: April 14, 2008

The owner: SOS KINDERDORF INTERNATIONAL
The contractor: Wiphanai Co.,Ltd.



